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Part 1 - Alternate Water Supply

Preliminary discussions were held with United States Environmental Protection
Agency (U.S. EPA) and Ohio Environmental Protection Agency (Ohio EPA)
concerning the possibility of deleting the "Delta Steel" portion of the
project and providing the alternate water source through the proposed Public
Water Supply. Verbal concurrence was received for the Department of Energy
(DOE) to proceed with a formal written request for the proposal.

The final draft test well report was received. However, after an internal
review, it was determined that the report required several modifications
before it is issued. These modifications are expected to delay issuance of
the report for approximately one week.

The Permit to Install (PTI) for Part 1 received concurrence from internal
reviewers and was issued to Ohio EPA on January 31, 1992. The test well
report, which is a part of the required PTI package was not ready for issue
and will be sent as a follow-up package in approximately one week.

Part 2 - Pump and Discharge

RUST issued Request for Proposal (RFP) for the pre-purchase of High Density
Polyethylene pipe and fittings (long lead material) on January 28, 1992.

The revised Part 2 and Part 3 Work Plan received internal WEMCO concurrence
and was issued to DOE for their concurrence. Comments from DOE were received

and are being incorporated. The document should be ready for issuance to EPA
on February 3.

Part 3 - Installation and 09erat1on of an Interim Advanced Wastewater
Treatment [IAWWT] System to reduce Uranium Contaminant Loading to the Great

Miami River to a Level Less Than 1,700 Pounds Per Year

The IAWWT utilities package construction project was awarded by RUST
Engineering on January 29, 1992, to IND-COM Builders..

Comments on the 100% design drawing and specifications for the IAWWT (BDN-

ETS) were received on January 24, 1992. Comments are being incorporation into
the design. _

Part 5 - Groundwater Modeling and Geochemical Investigation ﬁ,
Closure on the remaining comments on the hydropunching procedure were ‘4447’

obtained. The document is being revised to incorporate the comments. A
letter transmitting the response to Ohio EPA and U.S. EPA comments on the Part
5 Work Plan was prepared and is in review. It is expected that the responses

and -the revised hydropunching procedure will be issued to U.S. EPA and Ohio by
close of business January 31, 1992.




